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Project Ownership: Leading a Project
Hands-on course of 3 days - 21h
Ref.: MTO - Price 2024: €2 210 (excl. taxes)

TRAINER QUALIFICATIONS
The experts leading the training are
specialists in the covered subjects.
They have been approved by our
instructional teams for both their
professional knowledge and their
teaching ability, for each course
they teach. They have at least five
to ten years of experience in their
field and hold (or have held)
decision-making positions in
companies.

ASSESSMENT TERMS
The trainer evaluates each
participant’s academic progress
throughout the training using
multiple choice, scenarios, hands-
on work and more.
Participants also complete a
placement test before and after the
course to measure the skills they’ve
developed.

TEACHING AIDS AND
TECHNICAL RESOURCES
• The main teaching aids and
instructional methods used in the
training are audiovisual aids,
documentation and course material,
hands-on application exercises and
corrected exercises for practical
training courses, case studies and
coverage of real cases for training
seminars.
• At the end of each course or
seminar, ORSYS provides
participants with a course
evaluation questionnaire that is
analysed by our instructional teams.
• A check-in sheet for each half-day
of attendance is provided at the end
of the training, along with a course
completion certificate if the trainee
attended the entire session.

TERMS AND DEADLINES
Registration must be completed 24
hours before the start of the
training.

ACCESSIBILITY FOR
PEOPLE WITH DISABILITIES
Do you need special accessibility
accommodations? Contact Mrs.
Fosse, Disability Manager, at psh-
accueil@ORSYS.fr to review your
request and its feasibility.

EDUCATIONAL OBJECTIVES
At the end of the training, the trainee will be able to:

Understand project fundamentals and the role of the project owner

Lead each step of the project

Prepare communications and change management

Use productivity tools for project owners

THE PROGRAMME
last updated: 07/2021

1) Project fundamentals
- Defining how to manage an Information System development project.
- Breakdown into steps, standard project, maintenance project.
- Project management variants: Agile methods, Merise.
- Steps carried out and validated by the project owner and the deliverables produced.
- Relationships with the lead contractor. The service contract.
- Method, technique, and tools for project oversight.

2) Advisability study
- Defining the result objectives.
- Identifying the project's issues and constraints.
- Assess how the project fits into the IS strategic plan.
- Field and limits of the project (budget, timeframe, etc.).
- Expected deliverables: Framework memo, project sheet, macro-schedule, and budget.
Hands-on work : Identify the challenges and objectives of a project.

3) Feasibility study
- Carry out the study of what exists, the maintenance techniques, the summary work.
- Propose and evaluate scenarios.
- List the main expected functions.
- Learn the initial elements of a technical architecture.
- Define the means (human, financial, time).
- Define the scenarios' profitability thresholds (ROI technique).
Hands-on work : Identifying key factors to a project's success and a scenario's ROI.

4) Launching and organizing communications
- Launch communications.
- Organizing steering committees and project committees: Objectives, role, participants,
agenda.
- Project team meetings.
- Different communication channels, internal and external.
- The communication plan throughout the project's lifecycle.

5) Functional specifications
- Modeling business processes, support processes, and control processes.
- Risk analysis.
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- Risk reduction measures, development plan.
- Specifications and their major clauses.
- Chapters of the functional specifications.
- What to do when subcontracting activities.
- Define and prioritize the system's major functions (functional scope).
Hands-on work : Propose a data model. Creating a project's risk matrix.

6) Validation
- Validation and decisions by various bodies (steering committee, user group).
- Validation and decision cycle.
- Quality validation. Functional validation.
- Techniques that facilitate validations.
Hands-on work : Validating a class and prototype model.

7) Functional acceptance
- Role of the project owner in defining the software's quality. Quality benchmarks.
- Acceptance methodology. Break down into batches.
- Receiving the delivery. Temporary and final acceptance.
- Plans, test campaigns, and testing basis.
- Techniques for carrying out test campaigns.
- Formalizing and evaluating the results, making decisions.
- Presenting standard acceptance documents.
- Contractual documents (when subcontracting).
Hands-on work : Establishing acceptance cases and the corresponding data.

8) Change management and implementation
- Positioning the various change makers within the project.
- Studying the various causes of resistance to change.
- Creating user documents, user guide, reference manual.
- Organization and logistics: Inserting the new system into the organization.
- Training, preparing plans, and creating materials.
- Adapting actions based on types of resistance.

9) Project planning and monitoring
- Load estimation, methods: Delphi, functional points, proportional breakdown.
- Task planning: PERT chart, Gantt chart.
- Assigning resources: Leveling, smoothing.
- Break down into monitoring components, follow-up meetings, techniques.
- Individual monitoring and project monitoring.
- Organizing and unifying a project team.
Hands-on work : Conducting an estimate using the function points method. Creating a
project schedule.

10) Tools for project owners
- Modeling and documentation tools (Rose, AMC, etc.).
- Prototyping tools (Visio, Word, etc.).
- Management tools (MS Project, etc.).
- Acceptance testing tools (HQ Quality Center, Test Link, Salomé, etc.).
- Training tools (Authorware, Toolbook, etc.).
- Document management tools (Novaxel, etc.).
- Workgroups.
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DATES

REMOTE CLASS
2025 : 22 Jan, 12 May, 20 Aug,
20 Oct


